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2021-24 National Land Transport 
Programme development

• This month we will work through and complete the initial 
moderation for improvements and low cost low risk 
activities.
 

• We will also complete moderation for continuous 
programmes.

• We expect to provide feedback on moderation for both 
continuous programmes and improvement activities in 
March.
 



Waka Kotahi Investment Proposal 

We received a number of submissions on the Waka 
Kotahi Investment Proposal from councils.

• We’re considering this feedback and are in the process 
of responding. 

• We plan to review the Waka Kotahi Investment 
Proposal and make additional amendments where 
required. 



Proposed Nationally Delivered Programmes

• We’re reviewing feedback on the non-state highway 
activities proposed for inclusion in the 2021-24 NLTP. 

• The activities will be assessed and prioritised before a 
final list is put forward for consideration for inclusion in 
the NLTP. 

• We have more information available on our website.

https://www.nzta.govt.nz/planning-and-investment/national-land-transport-programme/waka-kotahi-investment-proposal-2021-31/


These new insights will be 
available within the next 

couple of months

Arataki V2 – COVID-19 update

We are scoping follow-up 
analysis on key insights 

from the first 10 months of 
the COVID-19 pandemic

The employment modelling  
used to inform Arataki V2 is 

available

https://nzta.govt.nz/planning-and-investment/planning/arataki/impacts-of-covid-19-on-the-land-transport-system/


30-Year Plan (Version 1)

• Last year we outlined our intent to start a 30-Year Plan.

• The plan would set out a three-decade plan of what 
Waka Kotahi needs to do to contribute to a thriving 
Aotearoa.

• We have decided to defer the start of this work until 
later this year. 

• We will progress some initial planning.



Safe System case studies
• We’ve released new case studies about safety 

interventions to improve safety outcomes in our 
communities.

• These case studies focus on ways to prevent people 
being killed or seriously injured on our roads and 
streets.

• The first three case studies focus on:
• Intersection speed zones 
• Raised safety platforms 
• Rural roundabouts



Road to Zero video resources

• To help different audiences understand 
the part they play in reducing deaths and 
serious injuries on NZ roads we’ve 
developed a series of Road to Zero 
videos.

• You can watch the videos on our website: 
https://nzta.govt.nz/safety/safety-
resources/road-to-zero-resources/road-to
-zero-videos/

https://nzta.govt.nz/safety/safety-resources/road-to-zero-resources/road-to-zero-videos
https://nzta.govt.nz/safety/safety-resources/road-to-zero-resources/road-to-zero-videos/
https://nzta.govt.nz/safety/safety-resources/road-to-zero-resources/road-to-zero-videos/
https://nzta.govt.nz/safety/safety-resources/road-to-zero-resources/road-to-zero-videos/


Tasman Updates
February 2021

SH6 between Hope & Wakefield

SH60 Motueka High Street



Tasman – Project Updates
Activity  Key date(s) Commentary

SH60 Motueka High Street 
Safety Improvements 

Late-February 
stakeholder and 

community engagement 

• In August 2020 as part of the Government's COVID-19 Response and 
Recovery Fund we received $6.8 million investment for safety upgrades 
on High Street in Motueka. 

• The investment will help upgrade the road with intersection 
improvements and pedestrian crossing signals.

• We completed extensive engagement with the community and 
businesses in 2017, as some time has passed, we will be re-engaging 
with businesses, community and road users in late-February 2021. 

• We are currently finalising our preliminary designs and engagement 
plans, which will include engaging on the speed limit along High Street.

Richmond Programme 
Business Case

• Commenced the programme Business Case (PBC) for Richmond 

• Initial report back to the Council in April.  Work is intended 
to be completed by end June 2021.  

Nelson Future Access

• We are continuing to work closely with Nelson City Council to develop 
more detail around the Draft Proposal to ensure we can provide the 
right level of information when we next engage with the community.  

• Preparing for community engagement in the second quarter of this 
year. 



Activity  2018 – 21 
NLTP Key date(s) Progress Commentary

Nelson / Tasman State 
highway maintenance, 
operations and renewals

$34.82M Ongoing Green

• Ongoing maintenance and operations 
Currently delivering over 44 lane km of pavement reseals and 1.1 lane 

kms of rehabilitation work  in 2020/21
SH6 Whangamoa night closure scheduled for 21st to 25th Feb
SH6 Trafalgar St roundabout pavement renewal 9th Feb with some 

detours

SH6 Graham Stream
(to resolve occasional 
flooding)

$110k Ongoing Green • Work scheduled to commence in February to reinstate bank and 
deepen swale to help contain river.

Richmond PBC $380k April Green
• Commenced the programme Business Case (PBC) for Richmond 
Initial report back to the Council in April.  Work is intended to 

be completed by end June 2021.  

Activity  2018 – 21 
NLTP Key date(s) Progress Commentary

Nelson / Tasman State 
highway maintenance, 
operations and renewals

$34.82M Ongoing Green

• Ongoing maintenance and operations 
• Currently delivering over 44 lane km of pavement reseals and 1.1 lane 

kms of rehabilitation work in 2020/21
• Ongoing Takaka Hill night road closures will be well notified to allow 

for safe maintenance operations

SH60 Waitapu Bridge, 
Takaka n/a Ongoing Green

• Waka Kotahi has agreed with Manawhenua kī Mōhua that overnight 
camping is not desirable at this site

• A key aim for Waka Kotahi and Manawhenua kī Mōhua is to restore 
the river environment and the water quality at this site, while 
maintaining community access.

• We will continue to work with the community as we develop the longer-
term plan and solutions for this site. 

SH6 Wakefield 
pedestrian crossings n/a Ongoing Green

• Following community concerns Waka Kotahi is undertaking a review of 
the current pedestrian crossing facilities and considering improvement 
options such as island extensions, raised platforms and lower speed 
limits.  A comprehensive report will be released in the coming few 
weeks. 

Tasman Regional Update 



Tasman
LOW COST / LOW RISK projects

Completed works
• SH6 Great Taste Trail road crossing improvements 
• SH6 Old School Rd Kohatu intersection improvements (developer contribution) 
• SH6 Murchison pedestrian safety improvements 
• SH60 Takaka Hill motorcycle underrun rails 
• SH60 Takaka to Paines Ford shared path 

Works underway
• SH6 Glenhope to Gowan southbound shoulder widening 

Works to commence shortly
• SH60 Birds Hill shoulder widening
• SH6 Brightwater (River Terrace Rd), works commencing shortly to alleviate SH floooding.

 
 
There are currently 7 priority gives ways on the Highway 
including 3 sets of temporary traffic lights. 
 
The ROC of the event is in the range of $1-2 million, costs 
will be refined as geotechnical investigations are completed 
on the larger sites.



Tasman Emergency Works
Activity  Commentary

SH60 Takaka Hill Repairs
• We are in the final construction phase of the remaining five slip sites. The road will continue to 

be reduced to one lane with traffic lights at each end of the work. 
• Retaining walls are well underway for two of the five slip sites. The foundations for the final 

three sites have nearly reached full depth after which time work will begin on building the 
retaining walls. 

• Challenges across these five sites has been significant, including the geology. Decomposed 
rock and weak soil made it much harder to reach a solid foundation before being able to build 
up the retaining walls in the narrow and steep gullies. This has meant the project has gone 
longer than originally planned. 

• Progress is being made and our aim is to have two lanes open by mid to late 2021, with 
project completion by end of 2021. Naturally, weather events and contractor performace 
beyond our control will play an important part in achieving these milestones. 

• During construction, a free shuttle service is available to take cyclists through the work site 
safely.

SH65 Deadmans Slip

• Works have recommenced to complete the pavement on the diverted highway this summer, 
following which the temporary speed limit will be lifted.



2019 Safe System Summary



Tasman Project Updates – Speed & Safety

Ongoing

Activity Commentary

SH60 Paines Ford 
to Tākaka speed 
review 

• In 2020, we completed consultation on this speed 
review.

• We are currently getting documentation finalised to be 
able to announce the decision on this speed review 
within the coming months. 

SH6 Hope to 
Wakefield speed 
review

• In late 2020, we completed consultation on this speed 
review.

• We are currently getting documentation finalised to be 
able to announce the decision on this speed review 
within the coming months. 



Hei konā mai


