
 
 

RESC12-06-05 Tasman’s Great Taste Trail Update 

 

 

REPORT SUMMARY 

Report to:  Engineering Services Committee  

Meeting Date: 7 June 2012 

Report Author: Dugald Ley, Development Engineer 

Subject:  Tasman’s Great Taste Trail Update  

 

EXECUTIVE SUMMARY 

 

This report provides an update on progress with Tasman’s Great Taste Trail.  

 

RECOMMENDATION/S 

 

That the report be received. 

 

DRAFT RESOLUTION 

 

THAT the Engineering Services Committee receives the report, Tasman’s 

Great Taste Trail Update RESC12-06-05.  

 

THAT the Engineering Services Committee approves the policy of allowing 

sponsors to bid for naming rights as noted in the report RESC12-06-05; and  

 

THAT delegation be given to the Engineering Manager for approval of 

sponsorship and naming rights as part of the tender process for major 

structures along Tasman’s Great Taste Trail as noted in the report  

RESC12-06-05. 
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Date: 25 May 2012  
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Report to:  Engineering Services Committee  

Meeting Date: 7 June 2012 

Report Author: Dugald Ley, Development Engineer 

Subject:  Tasman’s Great Taste Trail Update  

1. Purpose 

 

1.1 The purpose of this report is to update the Engineering Services Committee on 

Tasman’s Great Taste Trail and to request delegated authority in relation to 

sponsorship and naming rights. 

2. Update  

 

2.1 Tenders have been awarded for a number of works on Stage One of the trail. 

 

Contract No. of 

tenders 

Successful 

tenderer 

Amount Highest 

amount 

Council 

estimate 

Bryant Road-Two 

Rivers Walkway 

4 Asphalt & 

General 

$18,675 $26,171 $21,530 

Lower Queen Street-

Bark/NPI site 

4 Oldfields $33,689 $54,817 $39,338 

Landsdown 

Road/Nieman Creek 

3 Fulton Hogan $33,667 $69,101 $63,093 

 

2.2 Resource consent for the Waimea River Bridge (west of Lower Queen Street) 

was issued on 3 May 2012. Tender documents are being prepared with a likely 

date to advertise for tender around the end of June 2012. It is expected that the 

bridge will be completed by 1 October 2012. This bridge will provide the last 

crucial link to complete Stage One (Richmond to Mapua). 

 

2.3 The Wairoa Bridge is making good progress with the 9.0 metre towers now in 

place on top of the abutments (see photos over page). The top of the 

abutments are 1.0 metre above the 1986 Q50 flood flow and the centre span of 

the suspension bridge will be arched upwards a further 800 mm. 
 

2.4 The official opening of the Richmond to Brightwater section of the trail including 

blessing of the new bridge will be held on Sunday 8 July 2012 at 1.00 pm. This is a 

great opportunity for Councillors to get out on your bike and experience this trail.  

 

2.5 A number of small bridges are also being constructed off site by Nelson College 

as part of their carpentry curriculum.  
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3. Network ride – Pigeon Valley to Woodstock 

 

3.1 As part of the funding agreement the Ministry of Economic Development have 

accepted the costs of signage along this network connecting ride. Their 

marketing programme will include this route and the proposed name to be used 

is the “Pigeon Valley Trail”. This ride will have a similar connecting ride status 

to the “Golden Downs Trail” which connects through to St Arnaud. 

4. Bylaw 
 

4.1 Clarification of a number of aspects of the bylaw was requested at the April 

Engineering Services Committee meeting: 

 Opening up paper roads with the trail and then restricting access to 

certain users as required in the bylaw; 

 Description of prohibited stock etc; 

 Working dogs on the trail; 

 Designation process to restrict or obtain income from those who benefit 

from the trail; 
 

4.2 Council’s legal advisers are yet to respond and it is expected that an update on 

the bylaw will be provided at the July meeting. 



 
 

RESC12-06-05 Tasman’s Great Taste Trail Update 

5. Maintenance and Marketing Deed  
 

5.1 The maintenance and marketing deed has been with the Nelson-Tasman Cycle 

Trails Trust for over a month and was discussed in depth at a recent meeting.  
 

5.2 The current deed is unacceptable to the Trust. They are preparing an alternative 

amended deed for Council’s review and this will be reported to the Committee as 

soon as possible.  
 

5.3 Appendix 1 includes two maps that show the areas of responsibility for the 

maintenance of Stage One of the trail. The split is as follows:  

 Blue – Nelson-Tasman Cycle Trails Trust 

 (under agreement with Council) ≈ 50% 

 Green – Tasman District Council – Community Services  ≈ 21% 

 Red – Tasman District Council – Transportation ≈ 18% 

 Orange – Tasman District Council – existing road (no path) ≈ 11% 
 

5.4 It is proposed that the Trust will have a high percentage of contracted 

responsibility for future stages in less “developed” locations (rural areas). The 

Trust may develop opportunities for adjoining landowners, organisations or 

interest groups to “adopt” a section of the trail.  

6. Pearl Creek  
 

6.1 Waimea Estuary stakeholders held their eighth meeting recently and all parties 

agreed on the location and suitable mitigation measures in terms of Pearl Creek. 
 

6.2 Staff will apply for resource consent for the construction of paths and boardwalk 

close to the landward side of the stopbank and will only proceed on a non-

notified basis. 

7. Funding to Complete Tasman’s Great Taste Loop Trail  

 

7.1 At its meeting on 24 May 2012 Council resolved to include the completion of 

the entire 175 km loop trail over the next seven years (2018-2019) into its final 

2012-2011 Long Term Plan. 
 

7.2 As with Stage One, the Engineering Manager has been delegated authority to 

carry out the construction works. It is envisaged that responsibility for the 

construction of Stages Two and Three will also be delegated to the Engineering 

Manager and managed by the Engineering Department.  
 

7.3 Therefore the priority is to concentrate on a Grade 3 trail through to Kaiteriteri in 

the 2012-2013 financial year and this is achievable. 
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8. Nelson Tasman Cycle Trails Trust 
 

8.1 With Council’s commitment to completion of the trail and the urgency to 

complete the Grade 3 trail through to Kaiteriteri, it is likely the Nelson Tasman 

Cycle Trails Trust will be the major player for the construction, maintenance 

and marketing of the trail.  
 

8.2 It is important to acknowledge the Trust and in particular, Stuart Hughes 

(Project Manager) for the work they have done in getting Stage One of the trail 

through to completion.   

9. Sponsorship and Naming of Structures Matters 
 

9.1 There is an opportunity to attract funding from community and other interested 

parties’ through the provision of naming rights for major structures along the 

trail, eg the Wairoa and Waimea suspension bridges. This is similar to the 

naming rights of Richmond’s ASB Aquatic Centre. 
 

9.2 Sponsorship rights can be part of a tender with a sponsorship amount and 

name submitted as part of the tendering process for the construction works.  
 

9.3 It is highly likely that the bridge will have the sponsors name in the wording 

much like: 

 The “Forsyth Barr” Stadium 

 The “Westpac” Stadium 

 

9.4 The sponsorship bid available through the tender will be for a minimum period 

of five years and a maximum of 20 years. 

10. Financial Considerations 

 

10.1 Council has the ability to obtain funds through a tender process where a 

tenderer may wish to have their name on a sign at each structure. This can give 

the sponsor profile (advertising) and at the same time Council obtains funding 

for construction of the trail thereby reducing the impact (cost) on the ratepayer.  

11. Options 

 

11.1 The options are: 

 Not to proceed via tender process and endeavour to find sponsorship after the 

structure is built. This has been tried with the Wairoa River bridge and no 

suitable sponsor was found. This was mainly due to the unknown number of 

potential users of the structure and the unknown completion date of the entire 

175 km loop. 
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 Proceed via the recommendation which will give the bridge an identity and 

potential income for Council. It is likely that a sign will be required at the bridge 

location in any regard (explaining the bridge, safety limits etc and the sponsors 

name will be part of that sign).  

12. Pros and Cons 

 

12.1 With the Waimea Bridge tender documents being prepared it is worthwhile to 

include a sponsorship proposal as a test for further sponsored projects. In any 

event the usual lowest tender conforming price will give Council the best value 

should no tenderer put a value on the sponsorship offer. 

13. Significance 
 

13.1 This is not a significant decision in terms of Council’s Significance Policy. 

14. Recommendation 
 

14.1 That the report is received and that delegation be given to the Engineering 

Manager for approval of sponsorship and naming rights as part of the tender 

process.  

15. Draft Resolution 
 

15.1 THAT the Engineering Services Committee receives the report, Tasman’s 

Great Taste Trail Update RESC12-06-05.  

 

15.2 THAT the Engineering Services Committee approves the policy of 

allowing sponsors to bid for naming rights as noted in the report 

RESC12-06-05; and  

 

15.2 THAT delegation be given to the Engineering Manager for approval of 

sponsorship and naming rights as part of the tender process for major 

structures along Tasman’s Great Taste Trail as noted in the report 

RESC12-06-05. 

 

Appendices 

Appendix 1 – Maps outlining areas of responsibility for maintenance of the trail. 


