

Motueka Projects/Activities/Interests

Number	Subject	TDC Department, Manager, Staff	Progress/Action
1	Motueka Domestic Water - reticulate Huffam Street and Woodlands Avenue. A 1160m water main. - extension to include Whakarewa Street to link with Motueka High School	Domestic Water Jeff Cuthbertson	Contract 744 awarded to Adcock and Donaldson (2007/2008) to be completed by 30 September 2008. Extension to be completed by 31 October 2008.
2	Wastewater (1) - Pipeline replacement in Goodman Drive and Tudor Street	Wastewater Jeff Cuthbertson	Contract 717 to Fulton Hogan (2007 – 2008). Completed August 2008
3	Wastewater (2) - Tarrant Place pump station - Thorp Street pump station - Pipeline renewals	Wastewater Jeff Cuthbertson	(2008 – 2009) Loan \$38,890 Loan \$47,978 Loan \$317,034 Total \$403,902 – available funds
4	Refuse: - Mariri weighbridge - Signs, roading - Site drainage	Refuse Jeff Cuthbertson	Project of weighbridge is in service (2007 – 2008). Completed August 2008. Other capital works being reviewed and rescheduled. Loan \$132,097 available.
5	Stormwater: - Lummis Drain improvements	Stormwater Jeff Cuthbertson	Clearing “open” drain Loan funding \$85,760 available
6	Footpath Programme - King Edward Street kerb and channel	Transportation Steve Elkington	Contract 727 awarded to Concrete and Metals (2007 – 2008). Wet weather delays. Completion expected by 31 October 2008.
7	Cycleways: - Motueka to Moutere cycleway (to Lower Moutere School)	Transportation Steve Elkington	Contract 737 awarded to CJ Industries. Weather delays (2007 – 2008). Work expected to be completed (including extension) by 31 October 2008.

Number	Subject	TDC Department, Manager, Staff	Progress/Action
	- - extension considered to Community Road		
8	Regional Cycling and Walking Strategy Review	Transportation Steve Elkington	Contract awarded to Opus - progress report 4 September 2008 - draft strategy received by Engineering Services 16 October 2008 and approved for public consultation. A workshop likely to be held in Motueka.
9	Hickmott Car park	Transportation Steve Elkington	Project programmed in Annual Plan 2008 – 2009. Unsubsidised. (\$79,258 budget)
10	Coastal Structures: - Port Motueka	Engineering Services Peter Thomson	Draught and Erosion Study (\$52,839 budget)
11	Motueka Aerodrome - runway edging - concrete pad (20 x 12) at the southern end	Property – Jim Frater	- Work programmed in Annual Plan (\$42,271 budget) - CJ Industries to construct the pad. Completed 30 September 2008
12	Motueka Service Centre - Office accommodation	Property – Jim Frater	Plans completed. Alterations to be priced and work to be tendered before 31 December 2008. (\$30,000 budget). Upgrade of the meeting room deferred to 2009 – 2010.
13	Motueka Resource Policy - Planning Strategy for Central and West Motueka	E&P Policy Rose Biss	Report to Council and Board in July 2008. Public consultation deferred until October 2008.
14	Water Allocation Review - Motueka zones	TRMP – Water Joseph Thomas Mary-Anne Baker	Report to Council (July 2008) and to Board (September 2008). Public consultation with submissions/comments

Number	Subject	TDC Department, Manager, Staff	Progress/Action
			requested. Notification likely end 2008 early 2009.
15	Marahau Fire Station - relocation	Community Services Lloyd Kennedy	Awaiting resource consent.
16	Fearon Bush Holiday Park	Community Services – Jim Frater	Upgrade of communal facilities
17	Imagine Theatre and Cadet Unit	Community Services – Lloyd Kennedy	\$30,000 allocated for a possible upgrade. Consideration of a possible relocation to the Recreation Centre
18	Claire Place walkways	Community Services – Kathy Tohill	Contractor engaged and work will commence when the weather improves.
19	Deck's Reserve - Japanese Tea House	Community Services – Glenn Thorn	Area has been cleared ready for foundations. A building consent application.
20	Nelson Tasman Arts Strategy	Community Services – Mike Tasman-Jones	Draft strategy completed and approved for public consultation and submission.
21	Swamp Road – SH 60 Realignment	Engineering Services	Contract awarded to Concrete and Metals October 2008.